



April 29, 2025

**Reference:** Merrimack St Area Utility Improvements - Haverhill MA

**Subject:** Schedule

Monday, April 28, 2025 – Crew 1 West st & Bailey Blvd connection (Schedule water main shut down)

Crew 2 How St water main installation starting at the tee for the 10” water main that service the Park way

Tuesday, April 29, 2025– Crew 1 Paving, pressure test and chlorinate West st water main

Crew 2 How st water main installation starting on Merrimack st towards Bailey Blv.

Wednesday, April 30, 2025– Crew 1 and crew 2 How st water main installation

Thursday, May 1, 2025– Crew 1 and Crew 2 How st water main installation

Friday, May 2, 2025 – Crew 1 Paving on How st

Crew 2 Pre excavate for the How st & Bailey Blvd connection

Sunday, May 4, 2025 – Crew 1 How st & Bailey Blvd connection (Schedule water main shut down)

Monday, May 5, 2025– Crew 1 nights – Merrimack st starting at STA 9+36 pre dig for connection

Crew 2 day – How st water main

Tuesday, May 6, 2025– Crew 1 nights – Merrimack st starting at STA 9+36 connection and schedule shut down)

Crew 2 day – How st water main

Wednesday, May 7, 2025- Crew 1 nights – Merrimack st starting at STA 9+36

Crew 2 day – How st water main

Thursday, May 8, 2025 - Crew 1 nights – Merrimack st starting at STA 9+36

Crew 2 day – How st water main

Friday, May 9, 2025- Crew 2 day – Paving

**Work at Night** on Merrimack ST starting at 8 pm Monday May 5,2025

\*\* all work at night will be from 8 pm to 5 am

Aqua Line Utility, Inc.  
#1283 Washington St Weymouth, MA 02189  
Office 508-690-2009 Fax 508-456-1305  
[contact@aqualineutility.com](mailto:contact@aqualineutility.com)